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Meeting Ground Rules 

• Be courteous and silence/put away 
your electronic devices. 

• Adhere to meeting agenda 

• One conversation at a time 

• Hold all questions until the speaker 
has finished with the presentation 
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Water Conditions 
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River Level Monitoring Data 
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DISCHARGE RATES 
- MP5.25 I I 
- MP10.0 I 5/20 I 5/19 
- MP15.0 

=~: ~~. ~ I I Marshall, Ml I 323 I 348 

Historical Median I 345 I 348 
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Weather Forecast 
Tue 
tJ!ay 22 

Wed 
'via; ~2 

Thu 
1la.; 24 

Fr" 
May 25 

Sunny 

Sunny 

Partly Cloudy 

Partly Cloudy 

72° 50° 

79° 59° 

83° 64° 

85° 60° 

CHANCE OF RAlN 

0% 

CHANCE OF RAIN· 

0% 

CHA~JCE OF RAIH 

oo;o 

CHANCE OF RAIN: 

10% 



Science Group Status 

Spring 2012 Sub Oil Reassessment 

Submerged Oil Quantification 

Fall2011 

Spring 2012 (pre-recovery) 

Fall 2012 (post-recovery) 

Hec-Ras Modeling 

Hydraulic Calculations 

Monitoring and Management Plan 

Implementation of passive sediment collection devices 

Location selection 

Design review 

Installation 

Post-installation review 

Design adjustments 
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• denotes status updates since the last report 

En bridge Complete or N/A [JODenotes Due Date 
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Location 

Submerged Oil 
Walling Structure 

Suboil Toolbox 

Containment 
MP3.25 R1 

Ceresco Dam 

MP 10.40 N 

MP 10.50 L2 

MP10.75 LOB 

14.75 ROB 

19.25 LOB 

21.50 ROB 

MP26.00 ROB 

28.25 ROB 

MP33.00A 

MP33.00 B 

Delta A 

DeltaZ 

36.1NW 

37.75 Islands 

Control Points (3) 

OB8.48 LOB 

so 11.21 

OB 11.79 LOB 

so 26.25 

Remediation Progress 
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• denotes sites with status updates since the last report 

En bridge / In development ~In Agency Review I ( ) ] Denotes Due Date 

Complete or N/A Revisit Previous Phase 

* Trap to remain in Permit. Running model with alternative structure placement 

Comments 

I I 
SSD Only 

SSD Only 

SSDOnly 

* 
Sed Traps + SSD 

Sed Traps + SSD 

Sed Traps + SSD 

SSDOnly 

SSD Only 

* 
* 
SSD Only 

SSD Only 

Sed Traps + SSD 

SSD Only 

Structure 

Structure 

Al_&.-.ch_PrO!J8SS_ffi.-21-2012KISX 



Remediation Progress 
Remedial Investigation 

Legend 

Rlln Progress 35.23% 

.. ROW Access Obtained 46.61% 

c=J No Progress 
Updated: May21 , 2012 



Daily Progress Tracking 
Personnel I Resources Deployed 

5/21/2012 5/20/2012 5/21/2012 I 5/20/2012 

Vac & Tanker I 0 ::::;:::=--" 0 
Kalamazoo River System 

38 0 Trucks 

Containment 10 0 Frac Tanks 

Submerged Oil 54 0 

Overbank 9 0 
Boats** 

River Opening 1 0 Yellow Iron*** 
Waste rv1anagement 16 0 

Security & Flaggers 5 5 Roll-Off Boxes 
0 0 I 

Operations Center 41 1 
Boom Locations 14 14 

Com m. Centers 4 0 

EPA 2 0 
6,025 6,025 

Boom in River (ft) I 
0 ~ 0 

EPA Contractors 27 0 

Other Agencies 0 0 

DEQ 6 0 I 

DEQ Contractors 9 0 J 
TOTAL 222 6 I 

**Boats - Air Boats, Jon Boats & Pont·oon Boats 

*** VeUow Iron - Articulati ng dump trucks, bobcats, bulldo.zers, ex·cavato rs, front end loaders, skid steers, gac system. marookas, forklifts, marsh buggies, water t rucks 
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Command & General Staff 
Updates for UC 

• Planning Section 
• Logistics Section 
• Operations Section 
• Safety Officer 
• Public Information Officer 
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